

Done Submit Kerberos Clarifications document to the IESG for consideration as a Proposed standard.

Done Submit Kerberos KCRYPTO document to the IESG for consideration as a Proposed standard.

Done Submit Kerberos AES document to the IESG for consideration as a Proposed standard.

Jan 04 Complete first draft of Extensions

Mar 04 Submit Extensions document to IESG for consideration as a Proposed Standard.

Mar 04 Submit PKINIT document to the IESG for consideration as a Proposed Standard.

Apr 04 Submit Change/Set Password document to IESG for consideration as a Proposed Standard.

Feb 04 Submit K5-GSS-V2 document to IESG for consideration as a Proposed Standard.

Dec 03 Complete first draft of Pre-auth Framework

May 04 Submit Pre-auth Framework document to IESG for consideration as a Proposed Standard.

Fall 04 Submit PKCROSS to IESG for consideration as a Proposed Standard.

Nov 04 Charter Review, update of milestones and refinement of goals.

SAM

HW Pre-auth

IAKERB

KDB

LDAP admin