


NEMO

Status and Milestones

T.J. Kniveton
IETF 60



Current Milestones

Done:

- Submit terminology and requirements documents (for Basic support).
- Submit NEMO Basic Support to IESG
- Submit WG draft -00 on Threat Analysis and Security Requirements for NEMO.
- Submit WG draft -00 on Multihoming Problem Statement
- Submit WG draft -00 on NEMO Basic Support Usages

Apr 04:

- Submit Terminology as Informational to IESG [last call - soon]
- Submit Goals and Requirements as Informational to IESG [last call - soon]
- Submit WG draft -00 on Prefix Delegation for NEMO [?]

May 04:

- Submit WG draft -00 on MIB for NEMO Basic Support [starting soon]

Jun 04:

- Submit WG draft -00 on Analysis of the Solution Space for Route Optimization

Aug 04:

- Shut down or recharter the WG to solve route optimization

Current Charter

- Covers development of Base Support for Mobile Routers and associated documents
- Charters us to investigate Route Optimization and produce draft on solution space analysis
- (Then, re-charter or close down)
- We are approaching that point and should start thinking about WG direction/intentions

What Should WG Do?

- Re-charter? Close up shop after finishing milestones?
- What topics do we want to cover?
 - Route Optimization?
 - Is more work needed (in this WG) on Multi-homing, geo HA distrib., other topics?
- What problems can we (and do we want to) effectively solve within this specific topic?

To Do..

- Determine future of Prefix Delegation task
- NEMO MIB document into full swing
- Finish up last few open issues with WG docs
- Thanks, see you on the list..