

TRILL WG

Transparent Interconnection of Lots of Links

Mailing list: rbridge@postel.org

Co-Chairs:

Erik Nordmark

erik.nordmark@sun.com

Donald Eastlake

Donald.Eastlake@motorola.com

Agenda

Administrativia (scribe etc)	Chairs	5 minutes
Agenda bashing	Chairs	5 minutes
Problem and Applicability Statement, draft-touch-trill-rbridge-prob-00.txt	Joe Touch	20 minutes
The Architecture of an RBridge Solution to TRILL, draft-gray-trill-rbridge-arch-00.txt	Eric Gray	30 min
Rbridges: Base Protocol Specification, draft-perlman-trill-rbridge-protocol-00.txt	Radia Perlman	30 min
TRILL Routing Requirements in Support of Rbridges, draft-gray-trill-routing-reqs-00.txt	Eric Gray	20
Charter milestones update	Chairs	15 min

WG Deliverables

- Aug 05 Accept architecture document as a WG work item
- Sep 05 Accept base protocol specification as a WG document
- Oct 05 Accept routing protocol requirements as WG work item
- Nov 05 Submit architecture doc to IEEE/IETF expert review
- Jan 06 Submit architecture document to the IESG for INFO
- Mar 06 Submit routing protocol requirements to the IESG for publication as an Informational RFC
- Mar 06 Choose routing protocol(s) that meet the requirements
- Apr 06 Start work with routing area WG(s) to undertake TRILL extensions
- Aug 06 Submit base protocol specification to IEEE/IETF expert review
- Oct 06 Base protocol specification submitted to the IESG for publication as a Proposed Standard RFC
- Feb 07 Re-charter or shut down the WG

WG Deliverables

- Mar 06 Accept problem statement and AS as WG work item
- Apr 06 Accept architecture document as a WG work item
- Mar 06 Accept base protocol specification as a WG document
- Mar 06 Accept routing protocol requirements as WG work item
- ??? 06 Submit problem statement and AS to IESG
- ??? 06 Submit architecture doc to IEEE/IETF expert review
- ??? 06 Submit architecture document to the IESG for INFO
- ??? 06 Submit routing protocol requirements to the IESG for publication as an Informational RFC
- ??? 06 Choose routing protocol(s) that meet the requirements
- ??? 06 Start work with routing area WG(s) to undertake TRILL extensions
- Aug 06 Submit base protocol specification to IEEE/IETF expert review
- Oct 06 Base protocol specification submitted to the IESG for publication as a Proposed Standard RFC
- Feb 07 Re-charter or shut down the WG