ForCES WG Status

Forwarding and Control Element Separation

Jamal Hadi Salim hadi@mojatatu.com>

Whither ForCES?

- Second Interop happened Feb 2011
 - We need to publish results as draft
- Complete outstanding drafts
- Shutdown after the above work

Documents Need to be completed

- Formal definition of controlled objects (Proposed Standard)
 - Version 03 released December 2010
 - Lots of changes/feedback
- CE HA document
 - Released version 01 in Feb 2011
 - Hope to release a final version after meeting
- Interop #2 draft
 - Version 01 released March 2011
 - Hope to wrap up after the meeting